

# Materials Book Ballot and Production Schedule for HM-2019

**Table 1**—Ballot Schedule

Prod. Group	Tech Subcommittees	Ballot Files to COMP Manager; New & Rewritten Stds. to Pubs	Ballot Open	Ballot Close	Mid-Year Calls (TS Chair Addresses Most Negatives in Adv.)	All Negatives Addressed & Final Ballot to Pubs
1	6 TOTAL: 3a, 3b, 3c, 5a, 5b, 5c	9/14	9/19	10/19	11/5–11/21	11/19–12/14 (10 working days after TS call date; see Table 3)
2	6 TOTAL: 4a, 4b, 4c, 4d, 4e, 4f	10/3	11/1	11/28	1/2–1/22	1/16–2/5 (10 working days after TS call date; see Table 3)
3	7 TOTAL: 1a, 1b, 1c, 2a, 2b, 2c, 2d	11/3	11/13	1/4	1/21–2/5	2/7–2/20 (10 working days after TS call date; see Table 3)